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FY EAC 66.3 78.1 88.9 99.3 111.5 126.2 

PTS BCWS 8.5 19.3 28.1 40.5 50.1 61.9 72.4 84.0 93.6 102.3 113.9 127.3 

BCWP 8.5 18.9 29.0 40.5 49.3 63.0 72.0 

ACWP 7.4 18.3 29.5 38.1 49.2 56.2 66.3 

SV (0.1) (0.4) 0.8 0.0 (0.8) 1.1 (0.5)

CV 1.1 0.6 (0.5) 2.4 0.0 6.8 5.7 
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CPI 1.14 1.03 0.98 1.06 1.00 1.12 1.09
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HANFORD SITE WASTE MANAGEMENT
WBS 1.2

FYTD CUR PTS FY 
BCWS BCWP ACWP SV CV BSLN BCWS EAC

1.2.1.1 Solid Waste Stor & DisposalExpense 18.7 18.0 15.8 (0.7) 2.2 33.9 49.7 31.2
WM03 CENRTC 0.0 0.0 0.0 0.0 0.0 0.1 0.1 0.0

GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal 1.2.1.1 18.7 18.0 15.8 (0.7) 2.2 34.0 49.7 31.2

1.2.2.1 Solid Waste Treatment Expense 16.8 16.3 16.2 (0.5) 0.1 28.3 12.8 30.6
WM04 CENRTC 0.0 0.0 0.0 0.0 (0.0) 0.0 0.0 0.1

GPP/LI 3.1 3.2 4.2 0.1 (1.0) 4.6 4.6 6.4
Subtotal 1.2.2.1 19.9 19.5 20.4 (0.4) (0.9) 32.9 17.5 37.1

1.2.3.1 Liquid Effluents Expense 17.2 18.2 15.3 1.0 2.9 30.6 30.7 28.8
WM05 CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.0 0.0 0.0 0.0 (0.0) 0.0 0.0 0.0
Subtotal 1.2.3.1 17.2 18.2 15.3 1.0 2.9 30.6 30.7 28.8

1.2.4.1 Analytical Services Expense 14.7 14.5 12.4 (0.2) 2.1 25.8 25.8 24.8
WM06 CENRTC 0.7 0.5 0.6 (0.2) (0.1) 1.2 1.2 1.1

GPP/LI 1.2 1.2 1.7 (0.0) (0.5) 2.0 2.4 3.1
Subtotal 1.2.4.1 16.6 16.2 14.8 (0.4) 1.4 29.0 29.4 29.0

Total Waste Management Expense 67.4 67.0 59.7 (0.4) 7.3 118.6 119.0 115.4
CENRTC 0.7 0.5 0.6 (0.2) (0.1) 1.3 1.3 1.2
GPP/LI 4.3 4.4 6.0 0.1 (1.6) 6.6 7.0 9.5

Total * 72.4 72.0 66.3 (0.5) 5.7 126.5 127.3 126.1

$ in Millions

*  The $0.4M difference between the PTS BCWS and CUR BSLN columns is that PTS BCWS includes $0.4M in 
carryover BCWS for Project W-087, authorized on FY 1997 BCR AS-E97-014, but not reflected in the FY98 
MYWP current baseline; and BCWS adjustment of $0.4M for other site contractors.

APRIL 1998
PERFORMANCE REPORT

6/2/98 G: II-2 WM_rev4.xlsWM-Total.


